

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

MPP

Date:	14.03.24	Job No.:		ADR Yes/No:		ADR Date:		ECN #:	14- 531
Product No.:	Apical 135-21 CCK	Created By:	KJ	Approved By:					
Product Name:	Cable Cutters	Checked By:							

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	RM/CC	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	
QC Coordinator	Y	ED	
Customer Support	Y	SW/LM	
Customer Technical Support	Y	MB/HS	
Marketing Manager	Y	KO	
Sales Support Manager	Y	NM	

**Reason for Change:**  
Revised IIN for 135 cable cutters

**Documents Affected:**  
Release II135-21 D

IF APPLICABLE: NCR: \_\_\_\_\_ PAR: \_\_\_\_\_ CAR: \_\_\_\_\_  
PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings/Item ID's Under Review (URF)	N			
5	Update Master Document List (MDL)	N			
6	Update Document Record (DR)	N			
7	Update Product Compatability Matrix	N			
8	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move/Update Electronic Files/Design Journal	Y	KJ		14.03.24
11	Update Product Specification Files (Bluefiles)	Y	KJ		14.03.24
12	Update Approved/Preliminary Dwg PDF Files	N			
13	Update Product Development Summary (STC applications)	N			
14	Update QSI 021(TC/FAA STC) and/or STC Approval List	N			
15	Create/Update Parts / STC Database	N			
16	Update / Verify Airworthiness Release Certificate Database	N			
17	Create / Update Change Record Form / Item Card Database	N			
18	Create / Update Packaging Process Plan (PPP)	N			
19	Red Decals required on Packaging Process Plan (PPP)?	N			
20	Update Controlled Supplier Documents (Qpulse) Database	N			
21	Update Grey Project Binder / Electronic Project Folder	Y	KJ		14.03.24
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	N			
23	Manufacturing Licensing Agreement Update	N			
24					

**Description / Action:**  
Update all kits in stock and in progress.

No stock not taken over from Oceanside yet  
w 14.03.24

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_